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ESTIMATE RUN 04/26/2004

ESTIMATE SUMMARY 12:04:37

CONTID: C13528         ESTIMATE NO: 0008 PROG 2002

PCN: 13528-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 EAST OF BRUSH TO AKRON (PHASE II) PERCENT TIME:

PROJECT NO: STA 0343-021                  

SH 34 EAST OF BRUSH TO AKRON (PHASE II)

NAME OF ROAD: SH 34

PROJECT COUNTIES: MORGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 04/26/2004 DATE TIME STARTED 09/22/2003

220 EDWARDS AVENUE DATE LET 07/10/2003 DATE WORK BEGAN

 DATE AWARDED 07/15/2003 DATE TIME STOPPED 12/31/2004

 DATE CONTRACT EXECUTED 07/24/2003 DATE ACCEPTED 12/31/2004

STERLING CO 80751     970/522-3647 DATE NOTICE TO PROCEED 09/22/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,760,055.57 PARTICIPATING $ $ 530,134.71

AWARD PROJECT AMT: 5,399,161.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-94,251.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,581.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.59

WORK DAYS

WORK DAYS

39.11%

3,507,348.34

530,134.71

435,883.35

432,302.25

$

$

$

$

2,252,707.23

0.00

2,252,707.23

650,738.82

2,903,446.05

-4,355.26

0.00

2,899,090.79

0.00

AMOUNT DUE 2,899,090.79 432,302.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 432,302.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

60.0 TIME ALLOW: 164

ORIG TIME ALLOW: 120
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 CLEAR AND GRUB CMO 12 0.000

0.000

201-00001  
 

151.000

ACRE

106.00000 0.000.000

0.00

0005 *REMOVAL OF PIPE 2.000

0.000

202-00033  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,770.000

202-00240  
 

2,770.000

SY  

2.40000 6,648.002,770.000

6,648.00

0015 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

25.00000 50.002.000

0.00

0020 *REMOVAL OF FENCE 113,576.000

0.000

202-01000  
 

114,686.000

LF  

0.25000 28,394.00113,576.000

0.00

0025 *OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 8 284,193.000

4,887.000

203-00060  
 

309,910.210

CY  

3.35000 968,418.00289,080.000

16,371.45

0035 *PROOF ROLLING 10.000

5.000

203-01100  
 

15.000

HOUR

56.00000 840.0015.000

280.00

0040 *BLADING 27.000

0.000

203-01500  
 

168.500

HOUR

97.00000 2,619.0027.000

0.00

0042 *POTHOLING MCR 1 0.000

0.000

203-01597  
 

30.000

HOUR

100.00000 0.000.000

0.00

0045 *EROSION BALES (WEED FREE) 0.000

437.000

208-00011  
 

455.000

EACH

11.50000 5,025.50437.000

5,025.50
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0047 SILT FENCE MCR 1 420.000

1,000.000

208-00020  
 

1,420.000

LF  

2.00000 2,840.001,420.000

2,000.00

0050 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

5,000.00000 0.000.000

0.00

0055 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

4,800.00000 2,400.000.500

0.00

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000

0.000

210-00011  
 

5.000

EACH

50.00000 100.002.000

0.00

0061 RES MAILBOX STR (TY 3) MCR 1 0.000

0.000

210-00013  
 

1.000

EACH

275.00000 0.000.000

0.00

0065 *RESET GROUND SIGN 20.000

0.000

210-00810  
 

50.000

EACH

50.00000 1,000.0020.000

0.00

0066 RES FENCE MCR 1 0.000

0.000

210-01000  
 

11,111.000

LF  

0.55000 0.000.000

0.00

0070 *RESET GATE 4.000

0.000

210-01011  
 

4.000

EACH

150.00000 600.004.000

0.00

0075 *SEEDING (NATIVE) CMO 12 0.000

0.000

212-00006  
 

154.000

ACRE

340.00000 0.000.000

0.00

0080 *SOIL PREPARATION (SPECIAL) CMO 12 0.000

0.000

212-00047  
 

154.000

ACRE

1,100.00000 0.000.000

0.00

0085 *MULCHING (WEED FREE) CMO 12 138.230

0.000

213-00003  
 

342.130

ACRE

215.00000 29,719.45138.230

0.00
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *MULCH TACKIFIER CMO 12 21,050.000

0.000

213-00061  
 

52,050.000

LB  

1.40000 29,470.0021,050.000

0.00

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

6,787.000

SY  

1.00000 0.000.000

0.00

0100 *AGGREGATE BASE COURSE (CLASS 6) 20,061.960

15,619.270

304-06000  
 

44,441.580

TON 

12.00000 428,174.7635,681.230

187,431.24

0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 8,622.039

-8,622.040TON 

5.45000 -0.01-0.001

-46,990.12

0100 MATERIAL ALLOWANCE AGGREGATE FOR ABC CLASS 6 16,996.000

-6,997.229TON 

5.45000 54,493.309,998.771

-38,134.90

0105 *PROCESS ASPHALT MAT FOR BASE COURSE 0.000

9,529.000

310-00400  
 

14,925.000

SY  

1.20000 11,434.809,529.000

11,434.80

0110 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

82.00000 0.000.000

0.00

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 
CMO 5

0.000

0.000

403-33821  
 

0.000

TON 

35.00000 0.000.000

0.00

0116 HBP (GR S) (100) (PG 64-22) CMO 5, 8 0.000

6,686.480

403-33841  
 

35,458.600

TON 

35.00000 234,026.806,686.480

234,026.80

0116 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(100)(PG 
64-22)

24,433.010

-6,686.480TON 

10.33000 183,321.6517,746.530

-69,071.34

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
CMO 8

0.000

0.000

403-33851  
 

37,242.210

TON 

38.80000 0.000.000

0.00
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PCN: 13528-BID    ESTIMATE RUN

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0120 MATERIAL ALLOWANCE AGGREGATE FOR HBP (GR S)(100)(PG 
64-28)

34,170.269

0.000TON 

10.33000 352,978.8834,170.269

0.00

0125 *CONCRETE CLASS B 0.000

20.100

601-01000  
 

20.100

CY  

510.00000 10,251.0020.100

10,251.00

0130 *REINFORCING STEEL 0.000

614.400

602-00000  
 

614.400

LB  

1.00000 614.40614.400

614.40

0135 *18 INCH CORRUGATED STEEL PIPE 186.000

0.000

603-10180  
 

186.000

LF  

28.00000 5,208.00186.000

0.00

0140 *24 INCH CORRUGATED STEEL PIPE 117.000

0.000

603-10240  
 

117.000

LF  

121.00000 14,157.00117.000

0.00

0145 *30 INCH CORRUGATED STEEL PIPE 0.000

92.000

603-10300  
 

92.000

LF  

33.00000 3,036.0092.000

3,036.00

0150 *72 INCH CORRUGATED STEEL PIPE MCR 1 0.000

0.000

603-10720  
 

0.000

LF  

66.00000 0.000.000

0.00

0155 *78 INCH CORRUGATED STEEL PIPE MCR 1 0.000

0.000

603-10780  
 

0.000

LF  

68.00000 0.000.000

0.00

0156 84 IN CSP MCR 1 71.000

0.000

603-10840  
 

71.000

LF  

154.50000 10,969.5071.000

0.00

0160 *18 INCH STEEL END SECTION 8.000

0.000

603-30018  
 

8.000

EACH

162.00000 1,296.008.000

0.00

0165 *24 INCH STEEL END SECTION 8.000

0.000

603-30024  
 

8.000

EACH

177.00000 1,416.008.000

0.00
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *30 INCH STEEL END SECTION 0.000

2.000

603-30030  
 

2.000

EACH

330.00000 660.002.000

660.00

0171 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR 1 0.000

0.000

606-00301  
 

250.000

LF  

23.90000 0.000.000

0.00

0172 *TRANSITION TYPE 3J MCR 1 0.000

0.000

606-01385  
 

1.000

EACH

1,122.00000 0.000.000

0.00

0173 *END ANCHORAGE TYPE 3K MCR 1 0.000

0.000

606-01390  
 

1.000

EACH

1,122.00000 0.000.000

0.00

0174 *END ANCHORAGE (SLOTTED RAIL TERMINAL) MCR 1 0.000

0.000

606-02001  
 

1.000

EACH

1,661.00000 0.000.000

0.00

0175 *END POST 76.000

0.000

607-00005  
 

84.000

EACH

90.00000 6,840.0076.000

0.00

0180 *CORNER AND LINE BRACE POST 175.000

0.000

607-00010  
 

175.000

EACH

90.00000 15,750.00175.000

0.00

0185 *FENCE BARBED WIRE WITH METAL POSTS 100,362.000

0.000

607-01000  
 

109,512.000

LF  

0.80000 80,289.60100,362.000

0.00

0190 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

1,288.000

LF  

1.00000 0.000.000

0.00

0191 FENCE CW MP MCR 1 349.000

0.000

607-11200  
 

349.000

LF  

2.20000 767.80349.000

0.00

0195 *20 FOOT GATE 27.000

0.000

607-60120  
 

27.000

EACH

150.00000 4,050.0027.000

0.00
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *20 FOOT CATTLE GUARD 0.000

0.000

611-00020  
 

0.000

EACH

10,000.00000 0.000.000

0.00

0205 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

15.00000 0.000.000

0.00

0206 DELIN (FLEX) (TY I) MCR 1 233.000

0.000

612-00041  
 

548.000

EACH

30.00000 6,990.00233.000

0.00

0210 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

16.00000 0.000.000

0.00

0211 DELIN (FLEX) (TY II) MCR 1 0.000

0.000

612-00042  
 

67.000

EACH

31.00000 0.000.000

0.00

0215 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

17.00000 0.000.000

0.00

0216 DELIN (FLEX) (TY III) MCR 1 0.000

0.000

612-00043  
 

16.000

EACH

32.00000 0.000.000

0.00

0218 2 IN ELEC COND MCR 1 0.000

0.000

613-00200  
 

1,312.000

LF  

6.30000 0.000.000

0.00

0219 WIRING MCR 1 0.000

0.000

613-10000  
 

1.000

L S 

5,127.70000 0.000.000

0.00

0220 *SIGN PANEL (CLASS I) 9.000

0.000

614-00011  
 

71.000

SF  

13.00000 117.009.000

0.00

0225 *SIGN PANEL (CLASS II) 9.000

0.000

614-00012  
 

92.000

SF  

15.00000 135.009.000

0.00
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *STEEL SIGN POST (2 INCH ROUND) 22.000

0.000

614-01502  
 

150.000

LF  

12.00000 264.0022.000

0.00

0235 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 12.000

0.000

614-01552  
 

114.000

LF  

22.00000 264.0012.000

0.00

0240 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 0.000

0.000

614-10125  
 

1.000

EACH

117,920.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE VAR. MESG SIGN(GRND MTD) 0.000

1.000EACH

59,945.00000 59,945.001.000

59,945.00

0245 *RUMBLE STRIP (GRINDING) CMO 14 0.000

0.000

614-80387  
 

121,855.000

LF  

0.07000 0.000.000

0.00

0250 *CONSTRUCTION SURVEYING 0.850

0.100

625-00000  
 

1.000

L S 

67,650.00000 64,267.500.950

6,765.00

0251 CONST SURVEYING (HOUR) ITEM ADDED AS PER SEC. 
105.08(A)

27.000

0.000

625-00001  
 

27.000

HOUR

100.00000 2,700.0027.000

0.00

0255 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

89,000.00000 53,400.000.600

0.00

0256 *MOBILIZATION (WITHOUT AUTOPAY) MCR 1 0.000

0.000

626-00100  
 

1.000

L S 

3,591.50000 0.000.000

0.00

0260 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

801.000

GAL 

49.00000 0.000.000

0.00

0265 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30205  
 

161.000

SF  

10.95000 0.000.000

0.00
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

162.000

SF  

8.00000 0.000.000

0.00

0275 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

350.00000 0.000.000

0.00

0280 *FLAGGING 3,870.000

1,335.500

630-00000  
 

9,454.500

HOUR

19.50000 101,507.255,205.500

26,042.25

0285 *PILOT CAR OPERATION 68.500

156.000

630-00001  
 

563.000

HOUR

30.00000 6,735.00224.500

4,680.00

0290 *TRAFFIC CONTROL INSPECTION 65.000

9.000

630-00007  
 

101.000

DAY 

75.00000 5,550.0074.000

675.00

0295 *TRAFFIC CONTROL MANAGEMENT 101.000

19.000

630-00012  
 

219.000

DAY 

380.00000 45,600.00120.000

7,220.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

2.000

EACH

75.00000 75.001.000

75.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000

19.000

630-80342  
 

98.000

EACH

100.00000 4,900.0049.000

1,900.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

5.500

630-80343  
 

23.000

EACH

20.00000 230.0011.500

110.00

0315 *DRUM CHANNELIZING DEVICE 109.000

71.000

630-80360  
 

360.000

EACH

25.00000 4,500.00180.000

1,775.00

0320 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

50.00000 0.000.000

0.00
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

21.33000 0.000.000

0.00

0330 *TRAFFIC CONE 36 INCH 35.000

40.000

630-80380  
 

150.000

EACH

10.00000 750.0075.000

400.00

0335 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

25.00000 0.000.000

0.00

0340 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 0.000

0.000

700-70012  
 

25,522.660

F A 

1.00000 0.000.000

0.00

0355 F/A ON-THE-JOB TRAINEE 653.600

0.000

700-70021  
 

662.800

HOUR

1.00000 653.60653.600

0.00

0360 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A QUALITY INCENTIVE PAYMENT 0.000

2,713.270

700-70025  
 

70,880.960

F A 

1.00000 2,713.272,713.270

2,713.27

0370 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A POTHOLE UTILITIES 2,990.000

0.000

700-70170  
 

0.000

F A 

1.00000 2,990.002,990.000

0.00
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PCN: 13528-BID    ESTIMATE RUN 04/26/2004

PROJECT: STA 0343-021                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:04:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 ADDED ITEM (LUMP SUM)/ WATER REIMBURSEMENT 0.000

0.000

900-00014  
 

1.000

L S 

18,185.09000 0.000.000

0.00

CAT 2,880,146.05435,883.355,736,755.57CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0385 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0390 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,300.00000 12,300.001.000

0.00

0395 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0400 F/A PHONE SERVICE LONG DISTANCE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 23,300.000.0023,300.00CURRENT AMT0400 $ $ $

$ 2,903,446.05435,883.35$5,760,055.57$CURRENT AMTPROJECT TOTAL


